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ESTIMATE RUN 06/29/2016

ESTIMATE SUMMARY 09:37:01

CONTID: C20113         ESTIMATE NO: 0002 PROG 2005

PCN: 20113-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287: JASPER RD. NORTH PERCENT TIME:

PROJECT NO: STA2873-177                   

US 287: JASPER RD. NORTH

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING

10100 DALLAS STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)289-8555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,424,921.61 PARTICIPATING $ $ 501,925.14

AWARD PROJECT AMT: 1,196,960.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,258.24

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.00

WORK DAYS

WORK DAYS

75.84%

344,291.28

501,925.14

501,925.14

499,666.90

$

$

$

$

1,080,630.33

0.00

1,080,630.33

0.00

1,080,630.33

-17,954.40

0.00

1,062,675.93

0.00

AMOUNT DUE 1,062,675.93 499,666.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 499,666.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

41.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/10/201606/29/2016

02/18/2016

03/11/2016

03/24/2016

04/10/2016
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PCN: 20113-BID    ESTIMATE RUN 06/29/2016

PROJECT: STA2873-177                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

4.000

EACH

526.50000

0010 Removal of Delineator 0.000

66.000

202-00090  
 

1,122.0066.000

1,122.00

66.000

EACH

17.00000

0015 Removal of Concrete Pavement 38.890

0.000

202-00210  
 

6,825.2038.890

0.00

38.890

SY  

175.50000

0020 Removal of Asphalt Mat (Planing) 28,536.000

0.000

202-00240  
 

57,072.0028,536.000

0.00

28,536.000

SY  

2.00000

0025 Removal of Guardrail Type 3 0.000

338.000

202-01130  
 

2,704.00338.000

2,704.00

338.000

LF  

8.00000

0030 Removal of End Anchorage 0.000

4.000

202-01300  
 

874.004.000

874.00

4.000

EACH

218.50000

0035 Blading 1.500

0.000

203-01500  
 

319.501.500

0.00

13.000

HOUR

213.00000

0040 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

463.000

LF  

5.50000

0045 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

219.000

LF  

2.00000

0050 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

0055 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

104.00000
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PCN: 20113-BID    ESTIMATE RUN 06/29/2016

PROJECT: STA2873-177                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

145.00000

0065 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

16.000

HOUR

104.00000

0070 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

48.000

HOUR

69.50000

0075 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

472.50000

0080 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.000

ACRE

2,550.00000

0085 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

1.000

ACRE

1,193.00000

0090 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

200.000

LB  

5.50000

0095 Aggregate Base Course (Class 7) 0.000

804.170

304-07005  
 

43,425.18804.170

43,425.18

804.170

CY  

54.00000

0100 Hot Mix Asphalt (Patching) (Asphalt) 10.050

45.120

403-00720  
 

6,068.7055.170

4,963.20

500.000

TON 

110.00000

0105 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 6,030.290

4,305.350

403-34751  
 

722,978.0210,335.640

301,159.23

10,988.000

TON 

69.95000

0110 Joint Sealant 0.000

168.000

408-01100  
 

1,092.00168.000

1,092.00

168.000

LF  

6.50000
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PCN: 20113-BID    ESTIMATE RUN 06/29/2016

PROJECT: STA2873-177                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Guardrail Type 3 (6-3 Post Spacing) 0.000

250.000

606-00301  
 

11,875.00250.000

11,875.00

250.000

LF  

47.50000

0120 Transition Type 3L 0.000

4.000

606-01395  
 

5,668.004.000

5,668.00

4.000

EACH

1,417.00000

0125 End Anchorage (Flared) 0.000

4.000

606-02005  
 

10,000.004.000

10,000.00

4.000

EACH

2,500.00000

0130 Delineator (Flexible) (Square Base) 0.000

91.000

612-00036  
 

12,285.0091.000

12,285.00

91.000

EACH

135.00000

0135 Construction Surveying 0.500

0.500

625-00000  
 

8,067.401.000

4,033.70

1.000

L S 

8,067.40000

0140 Mobilization 0.600

0.400

626-00000  
 

92,500.001.000

37,000.00

1.000

L S 

92,500.00000

0145 Public Information Services (Tier IV) 0.500

0.500

626-01104  
 

2,987.001.000

1,493.50

1.000

L S 

2,987.00000

0150 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

150.000

GAL 

95.00000

0155 Pavement Marking Paint (Waterborne) 188.000

245.000

627-00011  
 

18,402.50433.000

10,412.50

450.000

GAL 

42.50000

0160 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

400.000

627-30405  
 

6,800.00400.000

6,800.00

400.000

SF  

17.00000

0165 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

60.000

SF  

17.00000
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PCN: 20113-BID    ESTIMATE RUN 06/29/2016

PROJECT: STA2873-177                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Adjust Monument Box 0.000

0.000

629-01210  
 

0.000.000

0.00

1.000

EACH

1,000.00000

0175 Flagging 136.000

127.000

630-00000  
 

6,180.50263.000

2,984.50

1,200.000

HOUR

23.50000

0180 Traffic Control Inspection 7.000

2.000

630-00007  
 

1,462.509.000

325.00

25.000

DAY 

162.50000

0185 Traffic Control Management 8.000

11.000

630-00012  
 

15,599.0019.000

9,031.00

50.000

DAY 

821.00000

0190 Construction Traffic Sign (Panel Size A) 11.500

9.200

630-80341  
 

227.7020.700

101.20

23.000

EACH

11.00000

0195 Construction Traffic Sign (Panel Size B) 16.500

13.200

630-80342  
 

504.9029.700

224.40

33.000

EACH

17.00000

0200 Construction Traffic Sign (Panel Size C) 9.500

7.600

630-80343  
 

384.7517.100

171.00

19.000

EACH

22.50000

0205 Portable Message Sign Panel 1.000

0.800

630-80355  
 

9,000.001.800

4,000.00

2.000

EACH

5,000.00000

0210 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.800

630-80358  
 

2,340.001.800

1,040.00

2.000

EACH

1,300.00000

0215 Drum Channelizing Device 22.500

18.000

630-80360  
 

688.5040.500

306.00

100.000

EACH

17.00000

0220 Traffic Cone 157.500

126.000

630-80380  
 

992.25283.500

441.00

315.000

EACH

3.50000
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PCN: 20113-BID    ESTIMATE RUN 06/29/2016

PROJECT: STA2873-177                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:37:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

95,000.000

F A 

1.00000

0230 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0235 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

7,654.000

F A 

1.00000

0240 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

34,013.000

F A 

1.00000

0245 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

13,085.000

F A 

1.00000

0250 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

1,280.000

HOUR

1.00000

0255 F/A Quality Incentive Payment 0.000

28,393.730

700-70025  
 

28,393.7328,393.730

28,393.73

28,393.730

F A 

1.00000

0260 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 1,080,339.33501,925.141,424,339.61CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0265 Sanitary Facility 1.000

0.000

620-00020  
 

291.001.000

0.00

2.000

EACH

291.00000

CAT 291.000.00582.00CURRENT AMT0400 $ $ $

$ 1,080,630.33501,925.14$1,424,921.61$CURRENT AMTPROJECT TOTAL


